COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2020

ESTI MATE SUMVARY 15:11: 46
CONTI D C22145 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22145-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TI ME ALLOW 120 WORK DAYS
SH145 MP 24849 and US 550 MP 90 WAl Repairs PERCENT TI ME: 87.08 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO CLl45A-077
SH 145 MP 24.5 & 49.3 & US 550 MP 90 WALL REPAI RS

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY MONTEZUMA
DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 10/ 2020 DATE TI ME STARTED 04/20/2020
2273 RI VER ROAD DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/14/ 2020 DATE TI ME SToPPeDp 10/ 08/2020
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED 10/ 08/ 2020
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,552, 346.21 PARTI Cl PATI NG $  1,507,153.81 $ 267, 370. 00
AWARD PRQIECT AM: $ 1, 495, 553. 37 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 09% TOTAL EARNI NGS 1,507, 153. 81 267, 370. 00
FUNDS AVAI LABLE: $ 45,192. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,507, 153. 81 267, 370. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,433.30 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 484, 720. 51 267, 370. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,484, 720. 51 267, 370. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 76;,7377(7).706 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: C145A- 077 ESTI MATE NO 0006 15: 11: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0015 202-00090 *Renoval of Delineator 11. 000 11. 000
EACH 0. 000 0. 00
7.00000 11. 000 77.00
0020 202-00150 Renoval of Vall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0025 202-00220  *Renpval of Asphalt Mat 529. 000 529. 000
Sy 0. 000 0. 00
25. 00000 529. 000 13, 225. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 457. 000 20. 000
sy 437.000 13,110. 00
30. 00000 457.000 13, 710. 00
0035 202-00250 *Renoval of Pavenent Marking 767. 000 444.000
SF 323. 000 936. 70
2.90000 767.000 2,224.30
0040 202-01130 *Renoval of Guardrail Type 3 1, 262. 500 1, 262. 500
LF 0. 000 0. 00
3.50000 1, 262. 500 4,418.75
0045 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0050 203-00440 Rock Excavation (Special) 10. 000 10. 000
cY 0. 000 0. 00
275. 00000 10. 000 2,750.00
0055 203-01582 Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00

92. 00000 10. 000 920. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 01594

203- 01597

203- 02330

206- 00000

206- 00065

206- 00510

207- 00205

208- 00002

208- 00020

208- 00021

208- 00035

C22145
22145-BID
Cl145A- 077

| TEM
DESCRI PTI ON

ROADWAY

Conbi nati on Loader

*Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

Filter Material

(Class A)

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Aggr egat e Bag

(FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
HOUR
100. 00000
3. 000
HOUR
370. 00000
20. 000
HOUR
33. 00000
1, 159. 000
cy
50. 00000
25. 000
cy
180. 00000
44. 000
cy
140. 00000
0. 000
cy
115. 00000
70. 000
LF
4. 50000
0. 000
LF
2. 25000
138. 000
LF
3. 00000
230. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
0. 000
21.000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

1,159
0. 000
000

000

1,159

20. 000
5. 000
25. 000

44.000
0. 000
44. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

230. 000
0. 000
230. 000
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ESTI MATE RUN 10/ 19/ 2020

900

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:11: 46

AMOUNT

2,100

1,110

660.

57, 950

4,500

6, 160

315

414.

1, 840

00

00

00

00

00

00

.00

00

.00

00

00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO 0006 15: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0120 208-00082 Construction Mat 0. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0130 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0.00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 13.500 9. 500
HOUR 4.000 420. 00
105. 00000 13. 500 1, 417.50
0140 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
78. 00000 6. 000 468. 00
0145 208-00207 *Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
750. 00000 8. 000 6, 000. 00
0150 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0155 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 210-01130 *Reset Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
23. 00000 50. 000 1, 150. 00
0165 212-00006  *Seeding (Native) 0. 030 0.030
ACRE 0. 000 0. 00

4,500. 00000 0. 030 135. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22145-BID ESTI MATE RUN 10/ 19/ 2020
PRQIECT Cl145A- 077 ESTI MATE NO 0006 15:11: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 212-00028 *Seedi ng (Wt | ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
6, 275. 00000 0. 000 0. 00
0180 213-00002 *Mil ching (Weed Free Hay) 0. 030 0. 030
ACRE 0. 000 0. 00
4,260. 00000 0. 030 127. 80
0185 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
6,621. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0.00
23. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0200 240- 00000 *Wldlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00
105. 00000 4.000 420. 00
0205 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 304-02005  Aggregate Base Course (C ass 2) 164. 000 164. 000
cY 0. 000 0.00
85. 00000 164. 000 13, 940. 00
0215 304-06000  Aggregate Base Course (Cl ass 6) 459. 160 429. 480
TON 29. 680 1, 424. 64
48. 00000 459. 160 22,039. 68
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 363. 790 94. 500
TON 269. 290 71,361. 85
265. 00000 363. 790 96, 404. 35



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQIECT C145A- 077 ESTI MATE NO. 0006 15:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 420-00112 Geotextile (Drainage) (Cass 1) 2, 206. 000 2, 206. 000
Sy 0. 000 0. 00
4.00000 2,206. 000 8, 824.00
0230 420-00520  Geogrid Pavement Reinforcenent 775. 000 775. 000
SY 0. 000 0. 00
12. 00000 775. 000 9, 300. 00
0235 506-00209 Riprap (9 Inch) (Vell-G aded) 1, 020. 000 1, 020. 000
cY 0. 000 0. 00
230. 00000 1, 020. 000 234, 600. 00
0240 601-03000 *Concrete Cass D 1.500 0. 000
cY 1.500 4,275. 00
2, 850. 00000 1.500 4,275.00
0245 602- 00000 *Rei nforcing Steel 196. 000 60. 000
LB 136. 000 272.00
2. 00000 196. 000 392. 00
0250 603-50012 12 Inch Plastic Pipe 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0255 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 1.000 575. 00
575. 00000 1. 000 575. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain 100. 000 100. 000
LF 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0265 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
25. 00000 1, 275. 000 31, 875. 00
0270 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 750. 00000 2.000 5, 500. 00
0275 607-11525  *Fence (Plastic) 30. 000 30. 000
LF 0. 000 0. 00
2. 00000 30. 000 60. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO 0006 15: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 609-60011 Curb Type 6 (Section M (Asphalt) 250. 000 250. 000
LF 0. 000 0.00
20. 00000 250. 000 5, 000. 00
0285 612-00001  *Delineator (Type I) 10. 000 6. 000
EACH 4.000 84. 00
21. 00000 10. 000 210. 00
0290 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type II1) 5. 000 3. 000
EACH 2.000 58. 00
29. 00000 5. 000 145. 00
0300 615-00030 Embanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0.00
3, 250. 00000 1. 000 3, 250. 00
0305 619-10240 *24 Inch Wl ded Steel Pipe 47.000 47.000
LF 0. 000 0. 00
940. 00000 47.000 44, 180. 00
0310 619-50320 4 Inch Plastic Pipe 87.000 87.000
LF 0. 000 0.00
10. 00000 87.000 870. 00
0315 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 3,500. 00
35, 000. 00000 1. 000 35, 000. 00
0320 626-00000  *Mbbilization 1.000 0. 462
LS 0.538 143, 108. 00
266, 000. 00000 1. 000 266, 000. 00
0325 626-01114  *Public Information Managenent (Tier V) 180. 000 153. 000
DAY 27.000 891. 00
33. 00000 180. 000 5, 940. 00
0330 627-00013 *Paverent Marking Paint (H gh Build) 40. 000 16. 000
GAL 24.000 2, 640. 00

110. 00000 40. 000 4, 400. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00013

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80360

630- 80364

630-80370

630- 80380

C22145
22145-BID
Cl145A- 077
| TEM
DESCRI PTI ON

ROADWAY

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
GAL
110. 00000
1, 940. 500
HOUR
25. 00000
55. 000
DAY
100. 00000
107. 000
DAY
600. 00000
41. 000
EACH
35. 00000
4. 000
EACH
35. 00000
2.000
EACH
3, 750. 00000
28. 000
EACH
25. 00000
13. 000
EACH
40. 00000
500. 000
LF
75. 00000
40. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
6. 000
12.000

1, 732. 000
208. 500
1, 940. 500

47.000
8. 000
55. 000

95. 000
12. 000
107. 000

24.300
16. 700
41. 000

3. 600
0. 400
4.000

1. 800
0.200
2.000

25. 200
2.800
28. 000

11.700
1.300
13. 000

450. 000
50. 000
500. 000

36. 000
4.000
40. 000
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ESTI MATE RUN 10/ 19/ 2020

660.

5,212

800

7,200

584.

14

750.

70

52

3,750

20

50

00

00

00

15:11: 46

AMOUNT

1, 320

48, 512

5,500

64, 200

1,435

140.

7,500

700

520.

37, 500

200

00

50

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 630-85010

0395 630-86810

0400 700-70010

0405 700-70016

0410 700-70023

0415 700-70111

0420 700-70380

0570 630-80344

CAT NO0300

0425 202-00150

0430 206-00010

C22145
22145-BID
Cl145A- 077
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A On-The-Job Trai nee

Project First Program

F/ A Erosion Control

Const Traf Sign (Spec)

MP 49 WALL 1

Renoval of Wall

Structure Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

2.000

4, 000. 00000

1. 000
EACH
15, 000. 00000

45,192. 400
F A
1. 00000
-1,222.970
F A
1. 00000
0. 000
F A
1. 00000
1, 700. 000
F A
1. 00000
0. 000
F A
1. 00000
64. 000
SF
18. 63130
CAT 0200
1.000
EACH
6, 500. 00000
17. 500
(14

58. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0.200
2.000

0. 900
0. 100
1.000

0. 000
0. 000
0. 000

-731.380
-491.590
-1,222.970

0. 000
0. 000
0. 000

0. 000
1, 700. 000
1, 700. 000

0. 000
0. 000
0. 000

0. 000
64. 000
64. 000

CURRENT AMI $ 1,184,011.71$ 00$ 1,138,819

1. 000
0. 000
1. 000

17. 500
0. 000
17.500
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800

1, 500

-491.

1, 700

1,192

267,370

.00
6, 500

.00
1,015

15:11: 46
CUMULATI VE
AMOUNT

00
8, 000. 00

00
15, 000. 00

.00
0. 00

59
-1,222.97

.00
0. 00

00
1, 700. 00

.00
0. 00

40
1,192. 40

00

00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQIECT Cl45A- 077 ESTI MATE NO 0006 15: 11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0300 MP 49 WALL 1
0435 503-01060 *Mcropile (6 Inch) 160. 000 160. 000
LF 0. 000 0. 00
83. 00000 160. 000 13, 280. 00
0440 601-03000 *Concrete Cass D 10. 000 10. 000
cY 0. 000 0. 00
2, 850. 00000 10. 000 28, 500. 00
0445 602- 00000 *Rei nforcing Steel 84. 000 84. 000
LB 0. 000 0. 00
2. 00000 84. 000 168. 00
CAT 0300 CURRENT AMT $ 49, 463.00 % 0.00% 49, 463. 00
CAT NOO301 MP 49 WALL 2
0450 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0455 206- 00010 Structure Excavation (Special) 8. 000 8. 000
cY 0. 000 0. 00
58. 00000 8. 000 464. 00
0460 503-01060 *Mcropile (6 Inch) 176. 000 176. 000
LF 0. 000 0. 00
83. 00000 176. 000 14, 608. 00
0465 503-01070 *Mcropile (7 Inch) 154. 000 154. 000
LF 0. 000 0. 00
144. 00000 154. 000 22,176. 00
0470 601-03000 *Concrete Cass D 12. 000 12. 000
cY 0. 000 0. 00
2, 850. 00000 12. 000 34, 200. 00
0475 602-00000 *Rei nforcing Steel 91. 000 91. 000
LB 0. 000 0. 00
2. 00000 91. 000 182. 00
CAT 0301 CURRENT AMT $ 78,130.00$ 0.00% 78, 130. 00
CAT NO0302 MP 90 WALL 3
0480 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00



CONTI D

CAT NO0302

0485

0490

0495

0500

0505

0510

0515

203- 00440

206- 00010

206- 00050

211- 01115

504- 05000

601- 03000

602- 00210

CAT NO0303

0520

0525

0530

ESTI MATE NO: 0006 15:11: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
131. 000 131. 000
oY 0. 000 0. 00
275. 00000 131. 000 36, 025. 00
253. 000 253. 000
oy 0. 000 0. 00
58. 00000 253. 000 14, 674. 00
143. 000 143. 000
oY 0. 000 0. 00
75. 00000 143. 000 10, 725. 00
14. 000 14. 000
LF 0. 000 0. 00
250. 00000 14. 000 3, 500. 00
592. 000 592. 000
SF 0. 000 0. 00
33. 00000 592. 000 19, 536. 00
9. 000 9. 000
oy 0. 000 0. 00
2, 850. 00000 9. 000 25, 650. 00
329. 000 329. 000
sy 0. 000 0. 00
6. 50000 329. 000 2,138. 50
CAT 0302  CURRENT AMI $  118,748.50$ 0.00% 118,748.50
1.000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
76. 000 76. 000
oY 0. 000 0. 00
275. 00000 76. 000 20, 900. 00
75. 000 75. 000
oy 0. 000 0. 00
58. 00000 75. 000 4,350. 00

202- 00150

203- 00440

206- 00010

MP

MP

C22145
22145-BID
Cl145A- 077
| TEM
DESCRI PTI ON
90 WALL 3

Rock Excavation (Special)

Structure Excavation (Special)

Structure Backfill

( Speci al )

*Rock Rei nforcenment (Nunber

10)

Wre Mesh Facing

*Concrete Class D

Wel ded Wre Fabric

90 WALL 4

of Wal

Renoval

Rock Excavation (Special)

Structure Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 19/ 2020



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22145-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO 0006 15: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 MP 90 WALL 4

0535 206- 00050 Structure Backfill (Special) 94. 000 94. 000
cy 0. 000 0.00
75. 00000 94. 000 7, 050. 00
0540 211-01115 *Rock Rei nforcenent (Nunmber 10) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0.00
0545 504-05000 Wre Mesh Facing 392. 000 392. 000
SF 0. 000 0.00
33. 00000 392. 000 12, 936. 00
0550 601-03000 *Concrete Ol ass D 0. 000 0. 000
cY 0. 000 0. 00
2, 850. 00000 0. 000 0.00
0555 602-00210 Welded Wre Fabric 218. 000 218. 000
Sy 0. 000 0.00
6. 50000 218. 000 1, 417.00
CAT 0303 CURRENT AMI  $ 53,153.00 % 0.00% 53, 153. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0560 620-00002 *Field Ofice (Class 2) 1. 000 1.000
EACH 0. 000 0.00
62, 000. 00000 1. 000 62, 000. 00
0565 620- 00020 *Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400 CURRENT AMI  $ 68,840.00 % 0.00% 68, 840. 00

PRQJECT TOTAL CURRENT AMI $ 1,552,346.21$% 267,370.00% 1,507, 153. 81



